

<b>Meeting, Group or Event</b>	<b>Purpose</b>	<b>Date</b>
<b>CLT and/or Internal Gov Board</b>	Standing Item	
<b>Council</b>	Resolution to change (5 yr application)	21-Jun-23
<b>Advert in newspaper</b>	Public Notice	August - 23
<b>Constitution Working Group</b>	Inception workshop	12-Jul-23
<b>Audit and Governance Committee</b>	Inception report from MO	13 September 2023
<b>Public Consultation</b>	Consultation webpage go live	Aug/Sept 23
<b>Constitution Working Group</b>	Structure considerations	31-Aug-23
<b>Audit and Governance Committee</b>	Project outline report	13 September 2023
<b>Constitution Working Group</b>	Agree process, and consider consultation options	26-Sep-23
<b>Constitution Working Group</b>	Drafting constitution	October 2023 (tba)
<b>Council</b>	Appoint IRP	Report deadline 17 November 29 Nov-23
<b>All Member Briefing / Workshop</b>	Objectives and structure	Nov-23
<b>Public Consultation</b>	Specific consultation	? November 2023
<b>Constitution Working Group</b>	Constitutional change subjects for review	15-Nov-23
<b>Management Team</b>	Update & consultation	Nov/Dec 2023
<b>Political awareness staff sessions</b>	Committee system	Nov/Dec 2023
<b>Audit and Governance Committee</b>	Update from CWG	Report deadline 24 November 06-Dec-23
<b>Constitution Working Group</b>	. continues	December 2023 (tba)
<b>Constitution Working Group</b>		25-Jan-24
<b>Constitution Working Group</b>	Revised constitution for overview	February 2024 (tba)
<b>All Member Briefing / Workshop</b>		Feb-24
<b>Management Team</b>	Awareness and a committee system	Feb/March 2024
<b>Political awareness staff sessions</b>	Committee system	Feb/March 2024

<b>Group Briefings</b>	Aligned to all-member as required	Mar-24
<b>New systems training Members</b>	Committee working	Mar-24
<b>New systems training officers</b>	Report writing	Feb/March/April 2024
<b>Constitution Working Group</b>	Receive all-member feedback and recommend draft Constitution to A&G Committee	March 2024 (tba)
<b>Audit and Governance Committee</b>	Draft Constitution recommendation from CWG	Report deadline 1 March 13-Mar-24
<b>Council</b>	Adopt draft Constitution	Report deadline 22 March 3 Apr-24
<b>New systems training officers</b>	Committee system	Apr-24
<b>Constitution Working Group</b>	Project review	April 2024 (tba)
<b>New systems training Members</b>	New structure	Apr-24
<b>New systems training Members</b>	Chairs training	April/May 2024
<b>Council</b>	New form of governance into effect	Report deadline 25 April 8 May-24